
Development Departmental Plan 2011/12
Update: End of Quarter 2

Docs 122544 1

Quarter 2 Update



Development Departmental Plan 2011/12
Update: End of Quarter 2

Docs 122544 2

7.0 Update against Key actions: end of Quarter 2 - 2011/12

1.1 City Leadership 
Place Shaping Role
 Complete the Belfast Masterplan and identify the Council’s key priorities for physical 

development and infrastructure in Belfast. 
 Delayed - This project has been delayed while discussions continue with 

senior staff and members about the next Corporate Plan and the impact of the 
‘Economic Stimulus Package.’ Therefore we have been coordinating further internal 
consultation to ensure alignment with Council objectives and recognition of ongoing 
work by stakeholders. A draft plan will be presented to Committee in December.

 Deliver 4 State of the City Development Debates to inform BCC’s urban regeneration 
and economic development leadership role.

 On target - The last of the first series of four debates was successfully 
delivered on June 28. Neil Gibson from Oxford Economics spoke about the 
challenges facing the NI economy, which he described as being in a worse 
condition than that of Greece. It has been agreed that the next series of events will 
concentrate on the theme of marketing Belfast. The speaker Dr John Heely has 
been booked and invites sent out for the event on 19/10/11.

 Set up a City Economic Partnership to design and implement a Belfast Integrated 
Economic Strategy with DETI, DEL, InvestNI and other stakeholders. 

 Delayed external causes - This is delayed for two main reasons. Firstly, it 
was agreed that our strategy should align with the regional strategy, the publication 
of which has been repeatedly delayed. We are also currently working with Members 
and CMT to establish what the Economic Stimulus Package will include and 
consequently where the Integrated Economic Strategy fits. We have completed 
research into the economic climate.

 Develop an EU urban funding strategy for 2011-13.
 On target - The Draft Urban Regeneration Plan has now been replaced by 

the work on the Economic Stimulus Package. A draft urban policy framework is 
expected in Q3. Both are informing the EU Urban lobby. Additionally, we have met 
with DFP officials and EU Commissioners, met Commissioner Hahn in Brussels, 
drafted a joint Belfast/Derry Paper, and a 2nd draft paper is underway and a lobby 
programme is planned.

 Policy lead on planning and transportation.
 On going – We continued work in relation to the Royal Exchange, Regional 

Transit, Yorkgate Interchange and strategic infrastructure proposals. We also 
coordinated Council’s response to Belfast on the Move, and the Rapid Transport 
enabling measures including consideration of proposals by Committee. Work is 
progressing on the development of a draft Council work plan travel proposals.
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1.2 Better Care for Belfast’s Environment
Promote green business opportunities
 Ensure successful completion of BITES (business improvements through 

environmental solutions) programme by 12 companies. 
 On target – the first programme was completed in September. The 

evaluation shows that the 10 participating companies made savings of £75,264 and 
made carbon equivalent savings of 151.3 tonnes. All the companies are now 
aligned with BS8555 level 3 for Environmental Management. The programme was 
rated as good or excellent by all participants.

1.3 Better Opportunity for Success Across the City
Job creation
 Create 110 jobs via business development programmes for 1000 companies.

 On target – so far this year we have helped to create 44 new jobs with the 
businesses we work with.  Despite some programmes being delayed due to the 
letter of offer from DETI being delayed, our various business programmes have 
supported 1,249 small businesses and start-ups so far this year.

 Deliver city markets at St. George’s and Smithfield and support creation of 2 new 
markets in Belfast.

 On target – the Markets policy work is ongoing. We are currently 
processing the public consultation information that we collected. We are also 
developing an action plan to assist Smithfield tenants.

Employability and skills
 Deliver employability and skills programmes and secure commitment to Belfast 

Employability and Skills Plan.
 On target - Political endorsement was reached in June 2011. The DEL 

minister is due to take the proposals to the Assembly in September/October. Our 
HARTE programme was initially delayed pending Committee approval. However, it 
was endorsed in June 2011 and a Contractor was appointed in August 2011. 

 Support integrated implementation of 6 elements of Titanic Quarter Memorandum of 
Understanding (employment, community outreach etc.).

 On going - To support recruitment for Titanic Belfast, an Employers event 
was held on 23rd September to raise awareness of the service. Additionally, 
outreach plans have been prepared and are being rolled out. We continue to 
support the MOU process and Titanic Quarter access group.

Maximising Tourism and culture potential
 Hosting Belfast MTV Europe music awards, in conjunction with the NI Tourist Board.

 On target - Everything is in place for delivery on the 6th November.

 Prepare an integrated Titanic/2012 Events Programme.
 On target - Work is on going to formulate an extensive programme to mark 

the centenary anniversary. A project group has been established to look at 
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developing a programme of events both from a community/education perspective 
and in relation to normal paid for ticketed entertainment events to celebrate the 
150th Anniversary of the Ulster Hall. A budget has been allocated for this 
programme in 2012, however we are expecting this to also provide income 
generation. All events to date this year have been delivered on time and on budget.

 Deliver actions within the Integrated Tourism Strategy including the ‘Belfast Story’, the 
Tourism 9 Places/Community Tourism, the Maritime Heritage Trail and enhancing our 
visitor attraction portfolio. 

 On target – most of this work is on target. The Maritime Heritage Trail 
concept has been developed and costed. Subsequent feedback from Committee 
has initiated some changes and the Trail is being reworked. An economic appraisal 
for expenditure has been carried out by NITB. A submission for grant funding from 
NITB is due to be made in November. The trail is due to be completed by April 
2012. £360,000 has been agreed by committee to support the Tourism 10 Places 
project for 3 years. Furthermore, 4 places have been prioritised for immediate 
support including the Gaeltacht Quarter, Queen’s Quarter, Shankill and the 
Cathedral Quarter. Work will commence in November 2011. Work continues to 
develop and promote elements of the Belfast Story. For example, BCC has 
supported NIEA and Tandem Design to publish an archaeological history of Belfast 
and work continues to develop the History of Belfast for 2012.  We are currently 
reviewing the potential of incorporating the Belfast Story into new plans for the 
relocation of the Belfast Welcome Centre. However, the specific activities referred 
to in the original project plan have had to be put on hold whilst we prioritise projects 
such as the Rise Project, MTV and Music Week and those others more directly 
related to preparing for the 2012 events in partnership with key stakeholders such 
as NITB.

 Produce options and secure investment for the provision of increased integrated 
conference and exhibition facilities in the city. 

 On target - An economic appraisal is currently being carried out to look at 
the City options for integrated conference and exhibition facilities. The preferred 
option is currently a project that looks to extend the facilities at the Waterfront by 
building a 2 storey extension over the service yard with a cantilever section out onto 
Lanyon Place. The Economic Appraisal is due for completion by the end of 
November. Committee approval has also been given to apply for ERDF funding in 
the next funding period which is due to be opened in early November. As part of the 
overall funding package there have been extensive negotiations with DETI in 
relation to co funding. It is proposed that the business case is presented to 
Committee in December.

 Deliver actions within the integrated Cultural Strategy.
 On target – although this project has been delayed slightly from the original 

timescales, the final recommendations will go to Committee in March 2012. The 
delays were caused by not being able to use consultants to support the consultation 
stages. This meant internal resources had to be made available, which delayed the 
consultation process. However, good progress has been made and so we are only 
slightly off target to complete by the original end date of Feb 2012. For example, 
consultation with the cultural sector has now been completed through 
questionnaires and 4 workshops, funding arrangements have been approved for 
another year, draft recommendations have been presented to Members, who have 
requested a further half day workshop to discuss further. Revised recommendations 
will go to Committee in November followed by equality screening and external 
consultation. 
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 Invest £1.4M in cultural and artistic activities.
 On target - £1.32 million has so far been distributed to 114 culture and arts 

organisations.

 Confirm and consult on City Events Strategy and Implementation Plan.
 Delayed - The first draft of the strategy has been completed and equality 

checked. Members have asked for further party briefings before the strategy goes 
to full public consultation. Unfortunately this has had to be delayed due to extensive 
workloads in the unit. In particular, staff have been acting up to cover vacant posts 
and the MTV awards has required extensive support. Additionally there are 
additional major programmes being worked on (Titanic 2012, Olympics, 
WPFG2013) above and beyond the normal workload of the unit. The project will be 
restarted once these resource issues ease. Event monitoring and surveys are 
ongoing and continue to feed into plans for 2012-13.

 Develop Council’s contribution to the World Fire & Police Games. 
 On target - All milestones to date have been achieved, in particular, 

committee approved funding for the event of £400k. Our role continues on an 
ongoing basis to provide advice on issues such as transport and marketing.

Regenerating the city and neighbourhoods - growing the Base Rate
 Support Capital Investment to increase the city’s rates base.

 Completed - Mapping of Capital programme and CIF priorities, and 
Mapping of NR and SRF priorities has been completed.

 Deliver the Renewing the Routes Programme. 
 Delayed - This project has been delayed due to concerns from committee 

about the results from the initial evaluation and the consequent recommendations 
for which areas to target for improvements. Final approval for the 1st year 
regeneration work was subsequently provided by the August Committee. Work has 
commenced on the development of the detailed projects, based on the four 
approved plans, internally and in partnership with other agencies / owners. Ongoing 
processes awaiting completion in respect of required contract procurement to 
enable progression towards specific agreements and implementation.

 Support sectoral economic development particularly for creative industries, green 
businesses, advanced manufacturing and retail.

 On target – We are on target to deliver business music and the associated 
support to local organisations. Other programmes such as the product development 
and business development support for companies in the digital media; film and 
television; music and design sectors, remain on going. Support for manufacturing 
businesses has been slightly delayed pending a DETI letter of offer. 

 To work with other council departments to develop our integrated approach to 
neighbourhood working to maximise the impact of existing neighbourhood and 
community development work.

- Create a Neighbourhood Investment Framework, aligned to the BCC external 
resourcing strategy.

 Moved – this project has been moved to the SP&R committee.

- Develop and deliver four neighbourhood regeneration projects. 
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 On target - A report was prepared and presented to SP&R. Recent staff 
changes mean that we need to clarify who will take over responsibility for this 
project.

- Work with DSD to confirm a new service delivery model.
 On Target - The mapping of community grants, our assets capacity and 

usage has been completed. The steering group is on target to agree new approach 
to community development funding delivery.

- Together with Parks & Leisure Services, develop a Neighbourhood Assets strategy 
and commence implementation.

 Delayed – This project is part of the broader corporate debate around 
integrated delivery at neighbourhood level and has been delayed pending the 
outcome of the Neighbourhood Workshop on 29th November, as part of the 
corporate planning process. However, some elements of the work have been 
completed. These include: developing a map of local need, and mapping assets 
(leisure centres; pavilions; parks; playgrounds; community centres/schools; 
churches; sports clubs’ pitches etc).

1.4 Better Support for People & Communities
Developing strong neighbourhoods & supporting communities
 Champion and secure integrated support for a Community Development model for the 

city.
 On target - The draft model has been developed and is now out for formal 

consultations until 11/11/11. Extensive pre-consultation was undertaken to develop 
the draft. A report will go to Committee in December for approval.

 Deliver new Community Development Strategy.
 Delayed - Public Consultation will conclude on the 11th November. We 

intend to secure Council approval for the strategy in December, which makes the 
project 3 months behind the original timescales. These delays were caused by 
various factors including difficulties in securing agreement on the final draft by the 
Touchstone Group, difficulties scheduling a members workshop due to the Election 
earlier this year. In support of some of the main principles of the strategy, initial 
work has started in Titanic and Girdwood to demonstrate community engagement 
approaches. We have also started a pilot Community Development training support 
programme with Parks Service.  Working alongside DSD we are reviewing the way 
in which Community Development / Infrastructure services are supported across 
Belfast.  The Group are considering how these could be better integrated and 
improved to ensure that the best possible impact is made with the funds 
administered in this area.  The draft strategy has also helped to inform the 
Community Support Plan for 2011-14.

 Support 70,000 volunteering hours in community facilities and develop a new 
volunteering framework.

 On target – We continue to manage & support community centre volunteer 
teams and Mentor community centre volunteers. We have completed a number of 
actions already. These include: the planned training programme, the review of 
current service volunteer procedures, the volunteering health check (in partnership 
with Volunteer Now), and a volunteer celebration event. Volunteer hours up to the 
end of quarter 2 were approximately 35,000.
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 Invest £840,000 in community-based advice services via 5 city-wide advice consortia.
 On going – We continue to provide advice services via the 5 city-wide 

advice consortia as approved by Committee in Feb 2011. This will be rolled over 
next year as agreed by Committee in Sep 2011. Currently Deloitte is reviewing the 
advice model and it will be equality impact assessed as requested by Committee in 
Feb. 2010. We also continue to provide a responsive advice and information service 
on Traveller issues both internally and externally.

 Increase usage of community centres and other facilities.
 On going – Most of this work is progressing as planned and the actual 

figures, while slightly off target, are still within tolerances. The percentage for usage 
(the time rooms are booked) is slightly up from last year at 64.7% while actual 
attendance is slightly down at 272,346. We have identified the Communication 
needs for each of the Community Service Units and implemented a service 
communications and marketing plan. However the aim to develop and implement 
further marketing and communications relating to individual community facilities has 
been delayed due to staff shortages (mainly long term sick leave). We are currently 
discussing options with the PBDU comms team.

 Deliver coherent inter agency and inter departmental approach to working with the 
Traveller community.

 On going – We continue to work with partners both internally and externally 
(such as NAGTO, PSNI and NILGA) to support the Traveller community. We have 
completed a workshop to explore inter-departmental approaches to Traveller issues 
and gained agreements on a council-wide processes to enhance service delivery to 
the Traveller community. We have also completed the Traveller awareness/ anti- 
racism training to the Youth Forum.

 Deliver the first year actions in the BCC Framework on Tackling Poverty and 
Inequalities.

 Delayed - The Poverty framework has been delayed but we are delivering 
on a number of related actions. Meanwhile the draft framework is still being 
considered by Members, which delays consultation and the eventual 
implementation. It is next due to go to Committee on the 7th November.

Create and co-ordinate opportunities for children and young people.
 Establish an inter-departmental plan for children and young people.

 Delayed - Development of the CYP Framework for intervention has been 
slightly delayed though a Regional partnership has just been established and this 
will influence the shape and content of the framework. The inclusive play 
development programme of this work is ongoing through the Play Development 
Team and is being supported with project funding through the URCity2 programme 
with the NR partnerships. The Titanic summer scheme programme element is now 
complete.

1.5 Better Services
Key actions
 As part of the Community Development Framework, develop and deliver 3 community 

engagement pilots to maximise community ownership of and access to identified 
corporate initiatives.
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 On target - Work has started in Titanic and Girdwood to demonstrate 
community engagement approaches. We have also started a pilot Community 
Development training support programme with Parks Service.

 Roll out access to CityStats across the organisation.
 On target – We have completed the development and roll out of a training 

programme and manual with ISB. We are continuing to develop a presentation and 
brochure to promote the system.

1.6 Better Value for Money – An Organisation Fit to Lead & Serve
Human Resources
 Continue to demonstrate highest levels of competency through retention of 

independent accreditations (ISO) and attainment of IIP on a corporate basis.
 On target - An internal cross department team has been reviewing the 

results of the mock assessment and developing an improvement plan in preparation 
for the next full audit. Much of the improvement work relies on the personal 
development plan (PDP) process and so work has been completed to make sure 
managers and staff are aware of how this approach benefits them and the 
organisation.

 Review internal communications and implement improvements as necessary. 
 Completed - We have completed improvements as requested by staff in our 

review of current communications. Improvements include introducing e-bulletins, 
lunchtime departmental shared learning sessions and an ongoing communications 
forum.

Finance, Governance and Risk
 Implement a coordinated approach to grant management through the Grant Unit.  

 Delayed – All issues re the categorisation of community grants have been 
resolved.   The analysis of 2009/2010 funding has also been completed. However 
the recruitment of posts to bring the team up to full strength continues to be a 
problem.


