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Relevant Background Information

The development of Loughside has been a long running saga as detailed below.  
However in summary subject to planning permission the Council stands to gain 
£14m of which approximately £4.5 - £5m will be reinvested directly into 
replacement facilities.  Planning delay has been a result of concern around loss 
of open space, retail policy and BCC/community agreement.

Committee in April asked that the proposed facilities replacement be considered 
by a joint Parks and Leisure/Development Committee which took place on 11 
May 2009 and which accepted the following report.

Committee History

At the Client Services (Community & Leisure Services) Sub-Committee and the 
Client Services (Parks and Amenities) Sub-Committee meetings on 6 and 13 
June 2000 respectively, a draft development brief was considered for land at 
Loughside. 

The Client Services (Community and Leisure Services) Sub Committee 
expressed the view that any development must include an enhancement of the 
recreation and community facilities currently provided on the land which would 
remain in Council ownership and demonstrate clearly that it would continue to 
contribute to the regeneration of that part of the City and provide tangible 
benefits for the local communities and the City as a whole. 

The Client Services (Parks and Amenities) Sub-Committee approved the 



development brief subject to the provision of two floodlit grass soccer pitches.

At the Client Services (Parks and Amenities) Sub-Committee meeting of 6 
March 2001, the Sub-Committee authorised the Head of Capital Works to enter 
into discussions with Castlemore Morgan Limited regarding its proposals for the 
development of the Loughside Playing Fields and Recreation Centre site and 
that a report thereon be submitted to a future meeting of the Sub-Committee.

The Client Services (Community & Leisure Services) Sub-Committee and the 
Client Services (Parks and Amenities) Sub-Committee at their meetings on 2 
and 8 May 2001 respectively adopted the recommendation that Castlemore 
Morgan Ltd should be appointed as the preferred developer.  

Arrangements were subsequently entered into, under a Heads of Terms 
agreement, with Castlemore Morgan Ltd (later renamed as Bayshore 
Developments Ltd) and, following further discussions and negotiation, the 
parties signed an Agreement for Sale dated 16 June 2003 in the sum of 
£14.051m on completion of the sale, which is dependent on planning 
permission being granted. The proposal from Bayshore is for significant retail 
and residential development.

At their meeting on 3 October 2006 the Community and Recreation (Community 
and Leisure Services) Sub-Committee agreed that the replacement facility 
provided should have a community, rather than sport, focus.

At a public meeting in Loughside Recreation Centre on 18 October 2006, the 
local community put across a number of strongly felt and broadly supported 
messages:

 They had been promised enhanced facilities and expected this to be 
provided;

 Sports facilities were essential;

 Community meeting rooms were required, but not in place of sports 
facilities.

At the 14 November 2006 Community and Recreation Committee meeting, 
following representation from a number of Councillors, the Committee 
reassessed the brief for the replacement facilities and agreed that a community 
focussed facility should be provided, with play facilities also to be constructed at 
Mount Vernon and a single replacement pitch. 

At their meeting on 16 January 2007 the Community and Recreation Committee 
affirmed its decision of 14 November 2006 – that a community focussed facility 
should be provided.



Key Issues

Subsequent to the above mentioned decisions:

 The SP&R Committee on 25 January 2008 at the developers request 
agreed to amend the original agreement to increase the retail floor space.

 the new Grove Wellbeing Centre has opened and which will provide all of 
the indoor facilities currently existing in Loughside Recreation Centre;

and

 organisational changes within the Council have resulted in a shift in 
emphasis in terms of community development by BCC and it is now 
considered that the provision of a community focussed building at 
Loughside, with its associated capital and longer term operational costs, 
would not be appropriate; this general policy change is set out in the 
Councils Community Support Plan.

 the open space strategy identifies Loughside/Mount Vernon as an ideal 
location for neighbourhood equipped areas for play (NEAP). 

In line with the Gates process an Economic Appraisal was commissioned for the 
proposed overall development to include a demonstration of “significant 
community benefit to compensate for the loss of open space” as necessitated to 
satisfy the requirements of Planning Policy Statement (PPS) 8 – Protection of 
Open Space, and Use of Land for Sport and Outdoor Recreation which will 
apply to the joint planning application.

The Economic Appraisal recommends that the facilities provided should 
comprise one grass pitch, one enhanced 3G pitch, changing accommodation 
with attached community rooms, enhanced outdoor NEAP play areas at 
Loughside/Mount Vernon, general open space and associated works.

Resource Implications
FINANCE

Council will accrue a capital receipt of £14.051m (less a £150,000 deposit 
already paid by the developer) when planning permission is granted and the 
sale is completed.

The provision of the facilities on the basis recommended by the Economic 
Appraisal would require an amount of approximately £4.5m of capital funding.  
Although there would be some ongoing operational revenue expenditure this is 
not anticipated to be significant as the facility is expected to be managed 
through an agreement with a local community/sports organisation.



To proceed with the development based on a community focussed building 
would require a further amount of approximately £750,000 of capital funding, as 
well as significant ongoing operational revenue expenditure (including staffing 
costs).

HUMAN RESOURCES

The replacement of Loughside Recreation Centre will result in displacement of 
staff currently assigned to that location.  Therefore, in line with established 
Council procedures, staff currently based at Loughside Recreation Centre will 
be offered suitable alternative employment or voluntary redundancy, as 
appropriate to the circumstances applying.

LOUGHSIDE RECREATION CENTRE: CURRENT USE

Pending project approval by elected Members, arrangements to offer alternative 
facilities to current Loughside Recreation Centre and Pitch users during the 
construction phase of new facilities will be explored by officers.
 

Recommendations

It is recommended that the Committee:

1. note the current position 

and agree:

2. that the Council should proceed with the development of facilities 
comprising one grass pitch, one 3G pitch, changing accommodation with 
attached community rooms, outdoor play areas at Loughside/Mount 
Vernon, general open space and associated works; subject to planning 
permission being approved for the overall joint development proposals 
and payment of the £14.051m capital receipt by Bayshore Developments 
Ltd. on completion of the sale. 

Decision Tracking

The key issue regardless of the extent of community facilities is the matter of 
obtaining planning permission, otherwise the deal falls and there is no resource 
for anything.

The Council is also obliged in its agreement with the developer to provide 
relevant information for the planning application and as noted Castlemore have 
already walked away.  If we can agree the level of replacement facilities, 
planning application can be made by Summer.


