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Relevant Background Information

In 2006 Council took the decision that the Strategic Policy and Resources Committee 
would become the main Committee for overall policy, resource allocation and 
performance to ensure implementation of Council policies and strategies.  In essence 
the Committee is in control of finance, people and assets including major projects as 
well as associated key risks across the Council.  

In November 2008, the Local Government Auditor noted that the Council had identified 
the governance of major projects such as Connswater Community Greenway, the new 
cemetery, Titanic Signature project, Velodrome, North Foreshore etc as a key risk for 
the organisation.  Such projects run financial risks of millions of pounds, through 
various factors, such as ill-defined decision making processes and paths, an 
aggressively litigious procurement environment as well as the normal risks to physical 
projects such as time, cost and specification underperformance.  The need for Council 
to work increasingly with a range of partners in delivering such projects only adds to 
the above risk and ultimately to the Councils reputation and credibility.

Leading property consultants Drivers Jonas were commissioned to provide best practice 
advice on governance and their findings and recommendations were incorporated into 
the Review of the Centre report to Committee in June 2009.   

The purpose of this report is to update Members on the implementation of this review.  



Key Issues

The review examined the current arrangements in the council for managing major 
projects.  Major projects were defined at the outset as those projects which 
significantly affect the Council’s budget, reputation and/or operation.

The key finding of the review were as follows:

 The current governance arrangements for major projects were fragmented 
across the council and this is due to the responsibility for projects resting across 
difference departments and committees.

 The skills which the organisation need to bring together to make significant 
projects work currently sits across at least three departments.

 The role of the Strategic Policy and Resource Committee in relation to project 
governance needs to be clarified and strengthened.

 The officer with whom overall responsibility rests for a particular project is not 
always clear.

 There is a lack of coherence in dealing with external parties.

 New governance arrangements are needed to ensure the most effective use of 
limited resources.

 Clearer roles, responsibilities and accountabilities for major projects need to be 
established.

Drivers Jonas have made a number of recommendations which are in line with the 
recommended government best practice guidance which is known as, “Office of 
Government Commerce Portfolio, Programme and Project Management best practice 
(P3O)”.  The key recommendations of the review are as follows:

 The Strategic Policy and Resources Committee should have overall responsibility 
for the allocation of resources to major projects.

 COMT should provide officer oversight for all major projects.

 Every major project should have a named responsible officer as a client.

 The Strategic Policy and Resources Committee, Chief Officers Management 
Team and responsible officers should be supported by a director who has the 
relevant project management skills to ensure delivery.

 This director should be supported by a team with project/programme 
management expertise.

 The team should be a source of good practice for all projects across the Council.



 The adoption of Gateway risk rating to identify and categorise major projects 
risk status. 

The findings of the review were incorporated in the Review of the Centre which has 
addressed some of the recommendations with the setting up of the Property and 
Projects department.

Since the date of this report there has been a much stronger focus on strategic asset 
management, with the formation of a cross departmental Asset Management Group; 
increased compliance with revised Standing Orders resulting in a requirement for all 
property related matters being reported to the Strategic Policy & Resources Committee; 
the use of the corporate landbank process; the ongoing development of a corporate 
Asset Management Strategy; a cross departmental Assets Realisation Team; and much 
more collaborative working both across departments and with external partners. 

A key recommendation was to reinforce the role of the Strategic Policy and Resources 
Committee as the Councils ‘Investment Decision Maker’.  

The key functions of the Strategic Policy and Resources Committee in this respect are 
as detailed below: 

Strategic Policy and Resources Committee (Investment Decision Maker)

The role of Strategic Policy & Resources is as follows: 

o To formulate and agree the 5 year rolling Capital Programme and City 
Investment Programme. 

o Following recommendations from the Strategic Oversight Board (known 
as Chief Officers Management Team) Strategic Policy & Resources 
decides whether or not a proposed investment in a project should be 
made.

o As the Investment Decision Maker Strategic Policy & Resources should 
be satisfied that: 

 There is a business need for the project

 Success criteria have been defined 

 The business drivers and expected benefits have been 
established with stakeholders 

 All options (including PFI) for meeting the business needs 
have been evaluated, together with the risks and the 
consequences of their occurrence associated with each option 

 The risks are clearly defined together with their potential 
impact on the project in terms of quality, cost and time

 The estimated cost is made up of the whole-life costs 



(including life-cycle costs) of the project, including allowances 
and base estimates

 The estimated cost includes fees, in-house costs and 
financing costs

 There is clear understanding of the key issues on which the 
business case and investment proposals are based

 That it has been identified what effect the 
programme/project will have on the rates 

 An appropriate management structure (lines of accountability 
and delegated authority) is in place and named individuals 
have been appointed as Portfolio SRO and Project SRO 

 The project is likely to provide whole life value for money

 The right skills are in place for delivery – or where gaps are 
in place 

 Adequate funding is available for initial capital expenditure 
and anticipated future operational expenditure. 

The Corporate Plan 2008- 2011 also focused strongly on thematic cross          
departmental working for the benefit of the city.  This collaborative approach has been 
adopted with many of the major projects within the Council inc Grove Well Being 
Centre, Connswater, Girdwood Community Hub proposals etc. 

It should be stressed at this point that many of the major projects the Council are 
involved in are, besides having huge risk and cost, multi faceted in terms of broader 
social and economic outcomes.  They involve a range of Council departments as well as 
other partners from the private, public and community sectors and therefore need 
careful project management.  Two examples of management structures for Titanic 
Signature Project and Connswater Community Greenway are attached as appendix 1 
and 2 to demonstrate the complexity involved.  

A similar arrangement is now being put in place for the North Foreshore with a cross 
departmental officer group chaired by the Chief Executive and the North Foreshore 
resources and other surveyors being realigned into the Property and Projects 
Department as per the Strategic Policy and Resources Committee decision and Drivers 
Jonas recommendations.  

The cross departmental officer group needs an equivalent Members group from which 
to seek and agree direction and given the varied Council interests in the North 
Foreshore a group led by the Chair of Strategic Policy and Resources together with the 
Chairs of Health and Environmental Services, Parks and Leisure and Development may 
be the best approach.  

The Connswater Community Greenway has a political sub-group of East Belfast 
Councillors that meets informally for breakfast every two months and a similar 



communication forum on an all Party basis would be useful for the Titanic Signature 
Project.

To formally support the Strategic Policy and Resources Committee in fulfilling its 
Investment Decision Maker role the Property and Projects department will operate a 
project portfolio office that involves all departments as required with final decision 
making going via Chief Officers Management Team to the Strategic Policy & Resources 
Committee and where appropriate to other standing Committees eg Connswater 
Community Greenway reports also go to Parks and Leisure Committee, economic 
development and waste aspects of North Foreshore development also going to the 
Development Committee and Health and Environmental Services Committee 
respectively etc.  

The portfolio office approach will ensure that core project management skills are 
applied at the outset and throughout any major project with involvement from 
departments and key advice on legal, finance, insurance etc as and when required.

The Property and Projects department will report regularly to Strategic Policy & 
Resources Committee on progress, costs, variations and also in terms of follow up and 
lessons learned. 

Appendix 3 provides a schematic of the overall governance arrangements for major 
projects.  

Resource Implications

 There are no financial implications

 There are no HR implications as this is a reorganisation of existing roles.

Recommendations

Committee is asked to note the report, to agree to a Members North Foreshore Group 
as suggested and to consider an all Party Group to meet informally regarding Titanic 
Signature Project progress. 

Documents Attached

Appendix 1 – Connswater Community Greenway Structure
Appendix 2 – Titanic Signature Project Structure 
Appendix 3 – Governance Model 


