Girdwood Community Hub Project Governance Structure

Specialist internal advice (as required) including - Good Relations, Equality. Finance, Legal, HR, Risk and Assurance, Estates, Procurement, Policy **Belfast City Council** Ratify SP&R decisions **Project Oversight Strategic Policy & Resources Committee Investment Decision Maker Corporate Management Team** Strategic Oversight Board - Quarterly progress reports on expenditure risks, issues **Senior Responsible Owner Director of Property and Projects** Planning, Communications, Portfolio Office **GIRDWOOD PROJECT BOARD** Responsible for the overall strategic direction and delivery of the project **GIRDWOOD HUB FORUM** Stakeholder Engagement **Shared Space Action Plan** Communication **Project Delivery** Capacity building **GIRDWOOD PROJECT DELIVERY TEAM** Responsible for managing and monitoring the day to day development of the Community Hub **Operation Management Design Team/Capital** and Maintenance Works Design Infrastructure Construction Contractual issues Public Art