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1.0 Purpose of Report/Summary of Main Issues 

1.1 The purpose of this report is to update Members on Belfast City Council’s One Million Trees 
initiative. 

2.0 Recommendation 

2.1 The Committee is asked to: 

i) note the contents of the report 

3.0 Main Report 

3.1 

 

 

Background: 

Belfast City Council’s One Million Trees initiative was launched in November 2020 and is 
committed to supporting the planting of one million trees, within Belfast, by 2035. 
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The initiative is delivered through the Climate Team and engages with partners from the 
private, community/voluntary, and statutory sectors and maintains internal partnerships within 
Belfast City Council, to support the objectives of the initiative. The objectives of One Million 
Trees Initiative are to: 

1. Create an inclusive structure and processes which enable tree planting and the growth of 
green infrastructure and biodiversity in Belfast; 

2. Plant at least one million trees within the next 15 years – delivering a step change in our 
approach to climate adaptation and environmental improvements; and 

3. Protect the city and the people of the city by increasing carbon capture, reducing harm 
from air pollution, weather impact and loss of nature and improving health and well-being. 

The core funding for the programme is through the Woodland Trust’s Emergency Tree Fund 
(details below), which is due to end May 2024. A key priority for the Climate Team is to secure 
additional funds to support both Council’s ongoing commitment to deliver by 2035, and the 
excellent work of our delivery partners, primarily The Woodland Trust, and Belfast Hills 
Partnership. 

The Million Trees Partnership is made up of 21 partners who will be brought together in 
October/November to review progress to date and to identify the key priorities for the next 
phase of the programme so that funding can be sought and secured.  

The funding has supported the delivery of the iTree Eco Report, as well as the Belfast Tree 
Strategy  (recently delivered by City and Neighbourhood Services). It has also allowed for the 
delivery of volunteer coordination, community outreach and support for PR and 
communication, working with the Belfast Hills Partnership since the last planting season and 
will continue up do so up to May 2024. Whilst also coordinating physical planting of trees and 
hedgerows, Belfast Hills delivers school engagements, across the city, to educate and 
introduce young people to the benefits of trees and also introduce the conversation around 
climate change and city resilience. 

In the 2023/2024 financial year, Belfast Hills will:  

 engage with 8 primary schools, where trees and hedgerows will be planted by pupils; 

 deliver 10 Woodland Workshops, to educate and inform residents, in such things as; 
seed collection hedgerow laying, foraging, badger surveying and storytelling, amongst 
other topics; 

 engage and work with 6 Youth Centres, in partnership with the Education Authority, to 
allow young adults to engage in the climate conversation, through the installation of the 
‘Forest in a Box’ project, which will be used to create nature spaces for the benefit of 
users; 

 coordinate 6 woodland walks across the city, to again educate around woodland 
preservation and environmental impacts on precious natural resource; and 

 BHP will also coordinate a number of volunteer activities, which will include 
maintenance and management of existing sites and also the planting of new sites. 

These activities delivered within the upcoming planting season will cumulatively plant 5,700 
trees across Belfast. 

One Million Trees reports quarterly to the Woodland Trust on progress, both on financial and 
physical activity. The Emergency Tree Fund is currently in the second quarter of it’s last year 
of funding the Million Trees Programme.  

Reporting for the last financial year includes tree numbers from all our statutory, private and 
internal partners, which culminated in 28,813 trees being planted in the 2022/2023 season 
(Oct-April) to include hedgerow planting.  
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3.10 

Funding 
Y/N 

DFC 3728 3827 Oct-Apr E N Self 

NIE 0 0     

NIHE   Oct-Apr E N Self 

NIHE N&W 557 2257     

NIHE S&E 3171 1530     

National Trust 353 0 Oct-Apr E N Self 

Belfast Hills 
Partnership 

6028 6192 Oct-Apr N Y  

BCC  1170 0     

Total 15,007 13,806    28,813 

 

In total 92,313 trees have been planted in Belfast through this project. In the upcoming 
planting season, it is estimated that there is potential to plant between 80,000 and 100,000 
trees, however some of these sites are still to be confirmed and the new Belfast Tree Strategy 
should provide the basis for these to come forward in the coming planting seasonsTo achieve 
this goal, it will however require continued positive working both internally and externally with 
other partners and a secure tree supply to be confirmed. 

4.0 

4.1 

Financial and Resource Implications 

None 

5.0 

5.1 

Equality or Good Relations Implications/Rural Needs Assessment 

There are no Equality or Good Relations Implications/Rural Needs Assessment requirements. 

6.0 Appendices - Documents Attached 

None  

 


