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CITY HALL MAJOR WORKS

     OUTLINE PROGRAMME

2007 2008 2009
TASK Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08 Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 - May-09 Jun-09 Jul-09 Aug-09

1 Site set up 

2 Asbestos Removal 

3 Courtyard 

4 Mechanical & Electrical North Wing *

5 Mechanical & Electrical East Wing *

6 Mechanical & Electrical South Wing *

7 Mechanical & Electrical West Wing*

8 Tiling & Marble Repairs

9 External Roof Works to all four wings

10 Internal works (replasting, joinery, decoration,
fixtures & fittings)

11 Clean Up

12 Commissioning & Handover

= Contracor's Completion Civic Areas = CompletionContractor's 

* (ducts, walkways,  electrical rewiring, ventilation, fire compartmentation) Completion
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